Transit ARRA Update

« Capital Funds
— Two rounds of applications - February and September 2009
— $30.5 million available to rural and small urban operators
— Large urban operators are direct recipients
— All funds allocated by the CTB

« QOperating Funds
— H.R. 2346, the Supplemental Appropriations Act of 2009,
allowed 10% of ARRA Transit Capital funds to be used for
operations.
— The CTB approved the transfer of $1,855,516 (rural) and
$1,199,319 (small urban) in October 2009 to supplement FY10
operating grants.



Transit ARRA Obligation - Status

Requirements for the $30.5 million of transit ARRA funds:
— 50% must be obligated by September 1, 2009
— 100% must be obligated by March 2, 2010

DRPT met the first deadline by obligating $17.3 million, or 56.8%,
through the first round of applications approved by the CTB in April
2009.

The CTB approved $3.1 million for operations in October 2009.
— $1.9 million for rural providers was obligated in January 2010.

— $1.2 million for small urban operators was submitted to the
Federal Transit Administration (FTA) and obligation is
anticipated before March 2, 2010.

The CTB approved $10.1 million of second round capital
applications in November 2009. All applications submitted to the
FTA and obligation is anticipated before March 2, 2010.



Transit ARRA Projects - Status

Round 1
— 50 projects; 42 are under contract; 7 out for bids
— $469,000 expended through January 31, 2010

— Numerous bus purchases, normally an 18-month to two-year
cycle

— During the next three months nearly 50 vehicles will be delivered
worth approximately $3 million

Round 2

— Operating allocation (10%) — expenditure of funds over the next
three months

— Capital projects (97 projects) — awaiting FTA award to begin
procurement cycle



Rail ARRA Update

$75 million Track 1 ARRA application submitted in August 2009 for
Arkendale to Powell’'s Creek Third Track project to support the
advancement of high speed rail in the 1-95 Corridor.

— FRA project decisions announced 18t week of February
— Received notification of $75 million award
— Details of obligation process still pending from the FRA

DRPT submitted a $1.7 billion Track 2 ARRA application for further
1-95 Corridor development to FRA in October 2009

— All $8 billion of ARRA rail funds were awarded under Track 1
— At this time no further funding is available under ARRA rail program

DRPT plans to submit an application for the Richmond/Hampton
Roads Passenger Rail Project in spring 2010 — pending FRA
guidance on available federal funds.



ARRA Rail Stimulus Project Award

. Intercity Passenger Rail Improvements
Arkendale to Powell's Creek Third Track Project

Description: This “Shovel Ready” project will improve train movements in the 11.4 mile corridor between Powell's
Creek and Arkendale. The project includes final design and construction of a third track in the CSX right-of-way.

This project will eliminate one of the most severe bottlenecks along an extremely congested area on the Southeast
Corridor. The improvements to the route will improve on-time performance and lay the groundwork for future high-
speed rail in the region.
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